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PROJECT SUMMARY 

 
Applicant: Ministry of Women, Children and Social Welfare, Central Child Welfare Board 
Responsible Project 
Officer: 

Tarak Dhital, Executive Director, Central Child Welfare Board (CCWB) 

Cluster:  Conflict affected children and youth 
Title of Project:  Project for the Rehabilitation and Reintegration of Children Affected by Armed 

Conflict (CAAC) 
Brief Description of 
the Project: 

A large number of children have been affected during the decade long internal 
armed conflict. The Government of Nepal is committed to ensure the rights of 
children. However, child protection system is yet to strengthen to address the 
issues of child rights protection. There is also low awareness in family/ 
community about the service and facilities available for children.  
 

The Government of Nepal approved NPA-CAAC, 2010 that offers an 
opportunity for protection and promotion of the rights of CAAC as enshrined in 
the UNCRC, its optional protocols and other international instruments; however, 
it is yet to effectively implement.   

Implementing 
Agency: 

Central Child Welfare Board (in close coordination with and support from 
Ministry of Women, Children and Social Welfare as well as Department of 
Women and Children. 

Target 
Beneficiaries 

Children affected by armed conflict & living in extremely difficult 
circumstances (age under 18 years), including youths who were affected by the 
armed conflict during their childhood. 

Location:  20 districts (see below the box) 
Duration:  Start Date: Mangsir 2072 (Nov. 2015) End Date: Asar 2074 (July, 2017) 
Total Project 
Budget: 

Rs. 99,955,500 
 

 
Project Districts/Coverage: 
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LOGICAL FRAMEWORK  
 

Description Measurable indicators Means of 
Verification 

Key 
assumptions 

GOAL: To assist the current peace process in reaching a meaningful conclusion by protecting the rights and interests 
of CAAC and youths. 

PURPOSE:  

Ensure right of Children Affected 
by Armed Conflict and youths 

10,170 CAAC and youths having better life 
options – education, skills, and opportunities. 

713 CAAC's families having better income and 
life. 

Study/ 
evaluation 
reports  

Secure and 
stable working 
environment  

Output 1: Assessed needs for 
protection, gender specific and 
reintegration of CAAC in 20 
districts including childcare 
homes. 

18,665 of needs identified CAAC. 

Prepared profile of needs assessed CAAC in 
each 20 districts. 

Study 
report 

Active and 
cooperative 
district and 
community 
level key 
stakeholders 

Output 2: Provided CAAC and 
youths with direct support 
(education related materials), 
counselling/life skills to conflict 
affected adolescent, and referred 
to relevant agencies for other 
services (higher & vocational 
education, chronic/specific longer 
health services, longer IG support. 

Mapping of CAAC related service providers 
completed. 

8,320 CAAC and youths provided with 
educational support. 

114 CAAC and youths provided with health & 
nutrition support. 

829 CAAC and youths provided with 
psychosocial counselling. 

46 CAAC living in other risks. 

Event 
reports 

Smooth and 
prompt service 
delivery 
mechanism for 
CAAC  

Output 3: Ensured family support 
and/or other alternative care 
arrangement for CAAC 
(vulnerable families and children 
living outside parental care – 
orphans, separated, etc. 

Needs assessment of CAAC family completed. 

118 of children provided with alternative care 
arrangement.  

713 of CAAC's family who benefitted with 
small IG support. 

Progress 
report 

No political 
interference  

Output 4: Ensured justice to child 
victims of gross violations as a 
result of conflict through child 
friendly process, procedures and 
services 

30 CAAC and youths provided with legal 
support. 

Documentation of children's cases of gross 
violations including best practices caused by 
armed conflict maintained. 

Progress 
report 

Child friendly 
justice 
mechanism in 
place 

Output 5: Aware on and 
implementation of School as Zone 
of Peace guidelines 

176 schools where guidelines of School as Zone 
of Peace oriented. 

31 Schools where SZOP implemented or 
realized. 

Progress 
reports 

Political parties, 
schools and 
community are 
sensitive on 
SZOP  

Key Activities: 

 Mapping of needs of CAAC 
and PSPs 

 Orientation  

 Support as planned – Ed., 
Health, PSC, IG, legal, 
SZOP, others 

 Consultations & reviews 

Costs: Rs. 99,955,500.00 
Project implementation from existing service 
delivery mechanism with some additional 
services 

Human resources at CCWB and DCWB will be 
hired, and other required support will be sought 
from the existing mechanism – WCO, VCPC, 
child & youth clubs, etc. 

Annual 
program 
document 

Timely and 
enough budget 
release 

Cooperation 
from relevant 
institutions  
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Project for the Rehabilitation and Reintegration of Children 
Affected by Armed Conflict 

 

1. Introduction  

The country suffered substantial loss of life and 
property during armed conflict and, children 
and young people were among the primary 
victims. Many children were killed, made 
orphans, abducted, deprived of education and 
health care, left with deep emotional scars, and 
thousands were associated with armed groups.  

Comprehensive Peace Accord signed in 
September 2006 contributed to succeed 
Constituent Assembly election in April 2008. 
In addition, providing support to conflict 
affected people and the families have been a 
kind of crucial relief in the peace process.   

The Government of Nepal, Unified Communist 
Party of Nepal (UCPN-Maoist) and the United 
Nations (UN) made another crucial 
achievement by signing a Security Council 
Resolution 1612 Action Plan for the discharge 
of children verified in the 2007, which led to 
manage verified minors and late recruits 
(VMLR) in December 2010. Accordingly, a 
total of 2,394 disqualified Maoist army 
personnel were discharged (1843 comprised of 
minors). This constituted 60% of the total 4008 
disqualified. The remaining 40% of the 
disqualified, who were absent during the 
discharge process, were officially discharged 
through a Declaration that was signed by the 
UCPN-M on 23 March 2010. The discharge of 
the verified minors was a significant step 
towards implementation of the Comprehensive 
Peace Agreement and offered opportunity for 
the integration of 19,000 PLA combatants. UN 
joint team (UNDP, UNICEF, UNFPA and 
ILO) has provided rehabilitation to over 2000 
verified minors and late recruits since their 
discharge. 

In line with the international commitment, the 
government of Nepal has developed a 
National Plan of Action for the Reintegration 

and Rehabilitation of Children Affected by 
Armed Conflict (NPA-CAAC) in 2010 
through a consultative process led by the 
Ministry of Peace and Reconstruction, 
together with Ministry of Women, Children 
and Social Welfare and Central Child Welfare 
Board. This was endorsed by the cabinet in 
December 2010 to support the on-going peace 
process by ensuring comprehensive and long 
term support for children affected by armed 
conflict. The NPA-CAAC provides a 
framework for programmatic interventions to 
support all children affected by armed conflict 
targeting children experiencing psychosocial 
trauma due to loss of family members or 
witnessed violence, internally displaced, 
injured or disabled during conflict. In the 
NPA development process, national and sub- 
national consultations were organized to 
incorporate views from different stakeholders, 
including children. Implementation of the this 
National Plan was expected to compliment the 
reintegration of thousands of children and 
young people affected by conflict, leading to 
longer term peace, security and development. 

The reintegration and rehabilitation of conflict 
affected children is an integral component of 
stabilizing Nepal and implementing the 
Comprehensive Peace Accord. Children have 
been affected by conflict in various ways. 
Some were used by armed groups during the 
conflict; many lost their parents and family 
members while scores of others either got 
killed and or maimed. As all parties to the 
conflict commit to a democratic peace process, 
they have the challenge of reintegrating 
children back into their families and education.  

Focusing on the impact of armed conflict to the 
life of children, a project for the 
"Rehabilitation and Reintegration of Children 
Affected by Armed Conflict" was implemented 
in 20 districts of the country with the financial 
support of Nepal Peace Trust Fund.  
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2. About the Project 

2.1 GOAL: To assist the current peace 
process in reaching a meaningful 
conclusion by protecting the rights and 
interests of CAAC and youths. 

2.2  Objective: Ensure right of Children 
Affected by Armed Conflict and 
youths 

2.3 Strategic Approaches 

Advocacy - with central level 
government agencies and development 
partners.  

Co-ordination - with concerned 
ministries and development partners at 
the central level as well as district level 
government offices, district civil 
society/NGO networks and other 
development partners at the district 
level including, community level 
groups and organizations.  

Services delivery – to the targeted 
beneficiaries with education, health, 
psycho-social counselling, small 
income generation, legal, gender 
specific and school as a zone of peace 
supports.  

Participation–of targeted beneficiaries 
in the project implementation process.  

Awareness raising and 
Communication – through local level 
media to make aware about the process 
and benefits of the project to targeted 
beneficiaries. 

Gender mainstreaming – focusing 
women's participation in the process 
and benefit sharing.  

2.4 Service provision for targeted 
beneficiaries 

1. Educational support includes 
cash or kind for additional 
textbooks and learning materials 
including geometry box, 
stationery, schoolbag, school 
shoes, school dress, school fee, 
private tuition fee, etc.  

2. Health support covers mainly the 
costs of treatment and medicines 

causes mainly from armed 
conflict. 

3. Livelihood/small income 
generation (IG) support includes 
post CAAC and CAAC's family. 
It is based on the interest and 
feasibility of the targeted families. 

4. Psycho-social counselling 
support covers children and youth, 
and they are provided services 
based on their present situation.  

5. Legal support includes the 
support for process of getting 
certificate of birth registration, 
citizenship certificate, 
relationship, property rights, 
transitional justice, etc. 

6. Family reintegration and 
institutional rehabilitation 
includes support for children in 
need of family reintegration and 
institutional rehabilitation.  

7. School as zone of peace includes 
activities like, coordination and 
discussion with education office 
and schools, awareness raising 
and declaration schools as zone of 
peace developing consensus 
among key stakeholders at the 
community level. 

2.5 Outputs 

1. Assessed needs for protection, 
gender specific and reintegration 
of CAAC in 20 districts including 
childcare homes. 

2. Provided CAAC and youths with 
direct support (education related 
materials), counselling/life skills to 
conflict affected adolescent, and 
referred to relevant agencies for 
other services (higher & vocational 
education, chronic/specific longer 
health services, longer IG support. 

3. Ensured family support and/or 
other alternative care arrangement 
for CAAC (vulnerable families and 
children living outside parental 
care – orphans, separated, etc. 

4. Ensured justice to child victims of 
gross violations as a result of 
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conflict through child friendly 
process, procedures and services. 

5. Aware on and implementation of 
School as Zone of Peace 
guidelines. 

 

2.6 Primary target groups 

1. Displaced CAAC 

2. Children whose father, mother or 
guardian has been killed, 
disappeared or disabled and/or 
children dependent to such people; 

3. Children separated from their 
parents or guardians 

4. Children and youths living in 
extremely difficult circumstances 

5. Children wounded or disabled due 
to any reason of armed conflict 

6. Children who were sexually 
exploited during the armed conflict 
and/or born due to sexual 
exploitation 

7. Family of the children affected by 
armed conflict that is still facing 
problems of fulfilling basic needs.  

On top of above groups of children, 
other children who are in extremely 
difficult/vulnerable situation and the 
youths who were affected by armed 
conflict during their childhood are also 
included in the project beneficiaries. 

 

 

School as a zone of peace program in one of the schools in Rolpa 
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3.  Project Achievement and Reflection 

3.1 Main activities completed  

The project commenced from the beginning 
of January 2016 as planned. Firstly, CCWB 
called a Project Coordination Committee 
chaired by Division Chief, Child and 
Women Empowerment Division of Ministry 
of Women, Children and Social Welfare. 
Project Coordinator, Project Officer and 
Finance Associate were adjusted from in-
house staff. An internal vacancy notice for 
20 Project Officers was announced in the 
first week of December 2015. Accordingly, 
20 Project Officers were hired among 
existing Child Rights Officers from January 
1, 2016.  

"Project commencement orientation" was 
organized in two phases – first event in 
Hetauda for 11 districts of Eastern, Central 
and Western regions between 18th and 19th 
of January, 2016, and in Surkhet for 9 
districts of Mid and Far Western regions 
between 21st and 22nd of January, 2016.  

 
Required furniture, computers, 
printers, motorbikes and other 
equipments were procured as 
planned but all these took about 
four months to complete because 
of budget release from financial 
Comptroller General Office, 
processing and also reprocessing 
of tender for computers and 
motorbikes.  

  

Following to the first orientation to Project 
Officers (PO), each 20 districts organized 
project initiation meeting in the districts 
among District Child Welfare Board 
members – Chief District Officer, Local 
Development Officer, District Education 
Officer, Women Development 
Officer/Child Welfare Officer, District 
Public Health Officer, Chief of District 
Police, DCWB members from civil 
societies, District Peace Committee 
members including key staff of Women and 
Children Office. A total of 46 events of 
orientation/ coordination meeting were 
organized during the project period. Mid-
term progress review event was held in 
Hetauda on 20th and 21st of March, and 
shared the achievement and planned for 
reinforcing remaining activities. As 
mentioned in the project document, annual 
work plan was reviewed and some inter-
activity adjustments were made based on 
community needs. Mostly, operational costs 
are adjusted to program costs.   

Project kick-off orientation in Hetauda 

Project kick

Project orientation meeting in Surkhet 

Project kick-off 
orientation in 
Surkhet 
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As soon the project initiated, base-line 
information of CAAC was reconfirmed 
mainly in six districts (Rolpa, Jumla, 
Lamjung, Ilam, Tehrathum and Rautahat) in 
specific and 14 other districts in general to 
confirm the number and needs of CAAC. 

Similarly, service mapping especially in 
education, health, income generation, 
psycho-social counselling, alternative care, 
gender violence, legal and school as a zone 
of peace was also completed among 
primary service providers in all 20 districts 
with the objective of assuring other service 
provider's process and kind of support 
provided to the communities. 

 

 

 

 

 

 

 

 

 

 

Each Project Officer processed the total profile 
of children in course of prioritizing them from 
high to low range to provide project supports. 
Immediate after processing of certain cases, PO 
used to put them to DCWB meeting for 
discussion and decision for required support. 
Based on the decision, PO had to proceed for 
providing support to enlisted CAAC. There 
was very encouraging support from Village 
Development Committee, Village Child 
Protection Committee, Local Peace 
Committee, schools, child & youth clubs and 
other social workers in confirming situation of 
CAAC, identification of CAAC's location, 
service delivery including monitoring of use of 
provided services.  

The direct support provided to reconfirmed and 
needy CAAC was mainly education support, 
health support, psycho-social counselling, 
small income generation support, legal and 
administrative support, alternative care support 
and support for children victimized from 
gender based violence. This was really 
praiseworthy during the project 
implementation. The analysis/process and 
decision for support was done in phase-wise 
manner. At the time of support distribution, PO 
recorded/collected documents such as copy of 
citizen certificate of CAAC's parent/guardian, 
recommendation from schools where the 
CAAC was studying, birth registration 
certificate of CAAC, recommendation of local 
social workers and so on.  

Project orientation meeting in Saptari 

Local news about service mapping in Kanchanpur 

Local news about service mapping in Kanchanpur 

Support distribution in Rolpa 
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3.2 Project Achievement 

Total number of 18,665 CAAC (10,794 
boys and 7,871 girls) was identified, and 
among them 10,499 were provided with 

various services. The highest number of 
CAAC received education support (8,673) 
followed by psycho-social counselling 
(780) and small income generation support 
(723). Detail is given in the following 
tables: 

Table 1: Reconfirmed number of CAAC and support provided to them 

SN District 
Reconfirmed CAAC Education 

Support 
Health 

Support
IG 

Support 
PSC 

Alt. 
Care 

GBV 
& VC 

Legal Total 
Boys Girls Total 

1 Taplejung 434 269 703 105 5 5 0 0 0 0 115 

2 Panchthar 991 725 1716 455 2 56 0 0 0 0 513 

3 Ilam 146 119 265 63 5 46 50 7 6 0 177 

4 Terhathum 104 108 212 201 0 0 0 0 0 0 201 

5 Saptari 561 310 871 354 0 30 0 6 9 0 399 

6 Sindhuli 143 116 259 280 16 39 0 6 0 1 342 

7 Dhading 201 186 387 305 2 47 24 0 8 0 386 

8 Rautahat 127 92 219 213 6 0 0 0 0 0 219 

9 Makwanpur 254 198 452 175 4 5 0 0 5 0 189 

10 Lamjung 590 467 1057 443 0 110 0 0 0 0 553 

11 Myagdi 215 140 355 327 10 18 0 3 0 0 358 

12 Kapilbastu 357 191 548 158 0 22 0 0 0 0 180 

13 Rolpa 623 540 1163 820 1 65 43 74 13 16 1,032 

14 Rukum 457 378 835 602 5 13 62 8 5 11 706 

15 Jumla 604 392 996 97 0 0 0 0 0 0 97 

16 Dailekh 1095 852 1947 1227 31 81 31 0 0 0 1,370 

17 Surkhet 1332 1021 2353 913 22 52 490 18 0 0 1,495 

18 Bardia 1286 1081 2367 1,107 16 76 80 0 0 2 1,281 

19 Bajhang 592 332 924 318 0 58 0 0 0 0 376 

20 Kanchanpur 682 354 1036 510 0 0 0 0 0 0 510 

 
Total 10,794 7,871 18,665 8,673 125 723 780 122 46 30 10,499 

Of the total, girls weigh about 42.2 percent, 
and education support alone covers 82.6 
percent out of total support (10,499). A total of 
71 children out of 780 were provided with real 
psycho-social counselling, whereas the 
remaining 713 children were engaged in child 
friendly refreshing event in groups in the 
concerned districts to bring them out of 
upsetting situation.  Similarly, about 7 percent 
CAAC family (723) was supported for small 
income generating activities. Some children 
out of 30, got legal and administrative support 
to have birth registration whereas some 
citizenship certificate.  Above table shows that 
out of 18,665 CAAC reconfirmed, 10,499 
(56.2%) covered with project benefits. The 
remaining CAAC (8,169) either needs not to 

cover with project support, or some of them 
would have been left out from the required 
services. This indicates that there are still some 
children who have to be provided with support 
to protect their basic rights. The specific 
supports provided to CAAC and the reflections 
are given below separately:  
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A. Education support as a crucial 
energy to protect CAAC's rights to 
education  

Obviously the CAAC is from both well to do 
and poor families. Normally most of people 
living in rural areas lack enough income 
sources to fulfill all basic needs as required. 
Among others enrolling children of ultra poor 
families is also one of the challenging tasks. 
Even the children is enrolled to school, it is 
very difficult to retain them regularly because 
of poverty and also domestic works. Realizing 
this fact, the project put education support for 
CAAC at the top priority. During the project 
period, 8,673 CAAC was provided with 
education support, of which the girls' share is 
47.76 percent against 42.17 percent in the total 
number of CAAC. It indicates that girls are 
given priority in providing educational 
support. The details are given in the table 
below:      

Table 2: Reconfirmed number of CAAC and 
support provided to them 

Dailekh district provided the highest number 
of education support (1227) to CAAC, 
whereas the lowest was in Ilam (63) followed 
by Jumla (97). The education support was 
mostly distributed in the premises of schools 
in each community. As recorded, the highest 
number of education support (82 CAAC) in 
one Village Development Committee (VDC) 
was distributed in the then Ranibas VDC of 
Surkhet, which was one of the triangular 
points among Surkhet, Dailekh and Jajarkot. 
This event was one of the most heartfelt events 
for the community people. They themselves 
realized as they were well recognized by the 
government office. As told by the villagers, 
this event has been so encouraging that they 
saw representative of the district office after 
about 28 years.    

The community people were so excited to 
present in the CAAC support distribution 
event. It was simply because of that this is a 
kind of common agenda for all people with 
different political background to sit together – 
child rights to education.  

Almost in all communities, there was 
excitement among people to the activities of 
the project especially in education support. 
Few additional snaps of school gathering are 
given below from Rolpa. 

 

 

Support distribution in Janata Sec. School, Ranibas 
VDC, Surkhet 

Support distribution in Rolpa 
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B. Health support as a hope for better 
quality life 

The project had a provision to support CAAC 
and person affected by armed conflict with 
some health treatment support caused by 
armed conflict. Thirteen districts identified 
some CAAC still having some health 
problems; therefore, each ones were provided 
at the rate of Rs. 8,000.00 to help access to 
further treatment. A total of 125 CAAC 
received such support. There was no 
CAAC/person affected by armed conflict left 
for further health treatment in 7 districts where 
the project worked. Details are given in the 
following table: 

Table 3: List of health support distribution 

 

Above table shows that out of total 125, the 
highest number of CAAC/person affected by 
armed conflict was in Dailekh district (31) 
followed by Surkhet (22) and Sindhuli and 
Bardia (16 each). Few snaps given below show 
the examples of health support:  

 

 

Parts of bullets remained below the knee 
and operated out 

 

Lost both palms 
lost in explosion of 
landmine 
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C. Relief for daily livelihood from 
small income generation support 

The project was designed to provide quick and 
smaill income generation support to poor 
CAAC family so that it can contribute in 
making easy to their daily livelihood. Based on 
the baseline needs identification and 
community visits, some CAAC families were 
identified, who need such support. The 
available information and observed cases were 
prioritized and support provided to 723 CAAC 
families. From the support, some families 
started to raise small poultry firm, some other 
raised goat, some started small retail business, 
and started selling vegetable and daily 
consumable goods in their own residence and 
local weekly markets. Few expanded their 
running retail business. On the whole, the 
support contributed to improve their daily 
income generating activities. The details of the 
support are as follows: 

Table 3: List of livelihood support support 
distribution 

SN 

District 
 Identified Total 

CAAC 
IG 

Support 
Boys Girls Total Family 

1. Taplejung 434 269 703 5 
2. Panchthar 991 725 1716 56 
3. Ilam 146 119 265 46 
4. Terhathum 104 108 212 0 
5. Saptari 561 310 871 30 
6. Sindhuli 143 116 259 39 
7. Dhading 201 186 387 47 

8. Rautahat 127 92 219 0 
9. Makwanpur 254 198 452 5 
10. Lamjung 590 467 1057 110 
11. Myagdi 215 140 355 18 
12. Kapilbastu 357 191 548 22 
13. Rolpa 623 540 1163 65 
14. Rukum 457 378 835 13 
15. Jumla 604 392 996 0 
16. Dailekh 1095 852 1947 81 
17. Surkhet 1332 1021 2353 52 
18. Bardia 1286 1081 2367 76 
19. Bajhang 592 332 924 58 
20. Kanchanpur 682 354 1036 0 

 Total 10794 7871 18665 723 

Above table shows that 16 districts out of 20 
provided small income generation support. 
Amongst all Lamjung district has the highest 
number (110 little over 15 %) followed by 
Dailekh (81), Bardia (76), Rolpa (65) and 
Panchthar (56). This is one of the remarkable 
supports to the poor CAAC families that 

contributed relief to make their daily life 
easier.   

"During armed conflict period some came to 
kill the villagers, some to threaten their life 
and some to loot their property. Amazingly, 
now you from the government office came to 
support us. Thank to God and you," happily 
said by one old lady who was affected by the 
armed conflict. 

   

Mrs. Yani Kunwar residence of Mahadevsthan VDC of Surkhet bought a goat 
from the support of Rs. 10,000, and she has couple of small goats too.

37

 
Mr. Ganesh Prasad Tharu of 38, a former 
police, resident of Vainsahi, Bardia district, 
lost his right leg in an ambush and, after 
sometimes his job. After all, he started very 
small retail shop and tailoring with one sewing 
machine. His daily income was very limited to 
cover his family expenses. As soon, he  

 

Mr. Tej Bahadur Chand and
Mrs. Bana Devi Chand,
residents of Etaram village of
Surkhet district were
seriously affected by armed
conflict about 15 years ago.
Mr. Chand a former police
was wounded in cross fire,
whereas Mrs. Chand lost her
one eye in an ambush. They
expanded their very small
retail shop with the support
provided by the project. They
felt relief having such
support from the government
office.
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received support from the project, he expanded 
his petty business. Now, he is very happy with 
some increased income, and feels comfortable 
to run his family.  

One of the CAAC families in Surkhet district 
started small vegetable farming with the 
support of the project. The vegetable can be 
sold in the village and nearby small bazaar as 
well. The family hopes that the support can be 
very useful to make their daily life better. 

 

 

 

 

 

 

Though there was high number of CAAC 
families that require livelihood support, the 
project could support only 723 families. All 
responses from the CAAC families regarding 
small income generation support and their 
hopes indicate that small support can make a 
difference for poor families.  

D. Psycho-social counseling as 
refresher to CAAC 

A decade long internal armed conflict put 
many people in social and financial disorder. 
Children were also among them. Though the 
project started after a long time, there were 

many children who were in need of psycho-
social counselling and refresher events. 
Therefore, the project managed to provide 
specific counselling to needy children, 
whereas some events were also organized for 
refreshing children from left over effect of 
conflict activities. A total of 780 children were 
engaged in the activities under this category in 
seven districts out of 20 project districts. 
Among them, 71 CAAC were in need of 
specific psycho-social counselling, which was 
achieved.  

Only seven districts conducted events for 

providing psycho-social counselling including 
refreshing program for CAAC. The specific 
counselling support was mainly in Dhading, 
Rolpa, Rukum and Dailekh districts. Surkhet, 
Bardia and Ilam districts organized refreshing 
sessions. 

E. Grim facts of gender based violence 
and other vulnerability among CAAC 

CCWB as a statutory body for protecting and 
promoting rights of children, considered the 
concerns of gender based violence and other 
vulnerable children as integral parts of the 
project interventions. Though no case of 
gender based violence related to armed 
conflict was observed during the project 
intervention, some recent cases of gender 
based violence and other vulnerability were 
found out in only six districts, and responded 
accordingly. A total of 46 cases (31 boys and 
15 girls) of these natures were responded. 
Details are as follows:  

Officer from CCWB talking to Mr. Ganesh and his neighbour 

Expansion of vegetable farming from IG support in 
Surkhet 



17 
 

Above figure shows that other vulnerabilities 
overweigh to gender based cases among this 
category of support, in which girls constitute 
32.6 percent. Such responded cases were 
highest (13) in Rolpa district. 

F. Ultimately got birth registration 
certificate 

A first right of the child is identity; therefore, 
each and every child's birth has to be 
registered in the local government body.  It is 
difficult to register the birth against 
insufficient document or evidence. There is 
such situation in the community that the 
guardian of the child can not present required 
document or evidence to the local government 
body that leads to difficult in having birth 
registration certificate, for instances, in the 
cases – non-return of the father of the child 
from abroad, non-identification of real father 
of the child by biological mother, child grown 
up in the maternal home because of 
second/third marriage of the mother, unknown 
about where about of father and so on. In these 
situations, local authority does not want to 
bear a risk of providing birth registration 
certificate to certain children in absence of 
enough evidence until the local people provide 
the cases of reality.  

Figure 3 shows that high number of such 
vulnerable children was found in Rolpa district 
(16) following by Rukum. Bardia and Sindhuli 
have registered such cases two and one 
respectively. 

 

 

 

 

During the project period, the project 
facilitated with local people's assurance about 
the reality of cases to the local government 
body and ultimately succeeded to produce 
birth registration certificate of 30 children. 
This was one of the crucial supports for those 
children being known by the government.  

Four children of Rukum district whose birth 
remained unregistered for long time was 
registered with facilitation from the project. 

 

 

Four children who got birth 
registration certificate 
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G. School as a zone of peace 

Children have rights to have education in child 
friendly environment. Any external non-
educational activity can distort teaching and 
learning process; therefore, school should be 
kept as zone of peace. With this 
understanding, government and non-
government organizations have been doing 
various interventions for decades.  

Eventually, some improvements have been 
realized in school areas; however, it has to go 
long way to make school completely as a zone 
of peace. In this connection, the project 
conducted consultations with local authority 
and schools about child friendly environment 
in schools. This intervention succeeded to 
recall the past efforts, and felt easier to 
convince the key stakeholders about the 
process and importance of declaring SZOP.  

During the project, orientation and interaction 
events were conducted at the community level 
with schools, school management committee 
and key stakeholders about the process and 
importance of making school as a zone of 
peace. Consultations were also conducted with 
resource persons and staff of District 
Education Office including District Education 

Officer. Support was provided to SZOP 
process to 178 schools. Among them, 31 
schools have already been declared as SZOP. 
The detail information is as follows:  

Out of a total of 178 schools, the project 
reached to 32 schools (about 18%) in 
Panchthar district. On an average of nine 
schools per district were further sensitized on 
the importance of school as a zone of peace.  

 

 

 

School as a zone of peace event in school, 
Rautahat 

Community gathering in school 
in an effort for making school 
as a zone of peace in Rautahat 
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4.  Project Assessment 

The project commenced in stipulated date as mentioned in the project document. Human resources 
were managed on time except a project assistant. Central level and district level project kick-off event 
was conducted at the beginning of the project. All procurements were completed within first trimester 
of the project. Notwithstanding, the first phase support to the needy children was bit late due to 
delayed budget released that took about four months to reach to project districts. 

All 20 project districts organized district level project orientation among DCWB 
members, representatives of political parties and civil society organizations. 
Project briefing was also shared in district child protection cluster. Similarly, the 
CAAC profile was shared with District and Local Peace Committee, and 
discussed about remapping as required. All these consultations were 
instrumental in increasing participation and concerns of key stakeholders 
towards project implementation. This led to make easier in including some left 
out children in the baseline in updating list. Almost all persons consulted during 
monitoring and project phase out visits opined that this project was an example 
to protect and promote the rights of children, and also expected to continue the 
project for some more years. As recorded, there were altogether 46 events of 
orientation and coordination at the district level.  

As reported by the project 
officers, almost all district 
level FM radio and print media 
joined hands together to 
disseminate the information of 
the project and support 
distribution schedule in the 
village. In some districts, the 
name of beneficiaries was also 
aired on FM radio. Print media 
casted news of support 
distribution. This indicated 
that media contributed a lot in 
the implementation of the 
project.   

As reported, almost all DCWB Chairs and Child Welfare Officer in 20 
districts remained very enthusiastic in the implementation of the project. This 
may be because of CAAC focused project. Some of them showed crucial 
concerns in making the project activities more effective to reach the project 
benefits to the needy children. Some CDOs even did not postpone the support 
distribution during the period of election code of conduct. CDOs also highly 
appreciated the process followed and service provided to the door of needy 
CAAC and family. In few districts, CDOs also formed sub-committee to 
support the project interventions. Some CWO/WDO visited many times in the 
communities in course of providing support to CAAC.  

 

A total of 8,673 CAAC (4,531 boys and 4,142 girls) received education 
support. This is tremendous support reached to the needy children. The 
support motivated some out of school children to enrol in schools, and some 
irregular students to be regular in school. Likewise, the support was very 
useful to some students to join in coaching/tuition class and some students 
could pay examination fee only because of the education support provided to 
them.  
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Central level project team made a frequent visit to project district in course of 
orientation, facilitation to implement project activities, monitoring the process 
and interventions and international evaluation. The visits covered all 20 project 
districts.  In some districts, the team visited up to three times. 

NPTF team also visited 11 project districts to monitoring the progress of project 
implementation. The visits were twice or more in five districts. Because of 
intensive field visits, project implementation and the achievements became very 
effective.  

 

CAAC profile was already updated prior to approval of the project, and further 
remapping was also done in consultation with District and Local Peace 
Committee; therefore, very simple and short process was followed to hand over 
the support to CAAC and the families. In response to the question put to project 
beneficiaries regarding the process of receiving support from the project, the 
respondent said, "We did not need to go through any process. VDC had collected 
information of armed conflict affected people about a year ago. We did not 
expect any support against collection of that information, because many people 
came to collect such information in the past, but nobody came for our support. 
Amazingly, one day someone from DCWB called to come to office to receive 
some support. We are surprised such kind of unexpected information. Some 
villagers close by DCWB went to collect support in the office, and some 
collected support from nearby schools. We became extremely happy with the 
support provided by the project." 

 

 

   
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Intensive 
field visits 
 

Project activity reached to a remote village of Surkhet 

TRANSPARENCY: Support was distributed in a 
gathering in each community  
 

 
 
Very 
simple 
and short 
process 
followed 

21Support distribution in Kanchanpur 

Support distribution in one of the  remote villages of Surkhet 
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As soon a National Plan of Action for the Reintegration and Rehabilitation of 
Children Affected by Armed Conflict endorsed by cabinet in December 2010, 
CCWB with the support of UNICEF developed a concept paper for a project 
"Rehabilitation and reintegration of children affected by armed conflict" in 
2012, which was presented and discussed in the technical committee of NPTF. 
As often used to hear, children's issues are not well seen in higher level agenda, 
it took a long time to get approved. Ultimately, the project was approved at the 
end of 2015 after a continuous presentation, discussion and defence. Though the 
project period was of 18 months, the real time for reaching to the door of 
children remained only 13 months because it took over four month to start 
providing support to children due to some required procedures and preparation, 
and about one month was spent for activities closure and financial settlements at 
the end of project period. Despite all these, the project directly reached to 
10,499 needy children residing in different communities of 20 project districts 
spreading over eastern corner to the far western corner of the country. As opined 
by Executive Director as well as concerned officials of NPTF, this project stood 
on the top out of 72 approved projects.  

As has mentioned above, the project reached to 10499 CAAC and families. Of which, 46 of six 
districts were non-CAAC but living in extremely vulnerable circumstances. They were also supported 
from the project in line with the provisions of the project. As the case reports, the support reached to 
the core heart of the problems of children where they were living in.    
 

  
 

The project absorbed 96.5 percent of total budget. One very remarkable practice in this project was 
that over two percent of operational cost was transferred to program cost against the original activity 
budget plan. 

 

 
 

Out of the total budget, direct support costs cover about 65 percent (NRs. 64,647,209.35). Of which 
educational support alone covered little over 74 percent followed by livelihood support about 15 
percent. There was insignificant share of GBV & other protection support, legal support, alternative 
care support, PSC and health support. This indicates that there is need or priority for school education 
and livelihood support in the communities. 

There may be some hopes from the project support for us 

 
 
The 
project 
was 
delayed, 
but not 
derailed 
 

Very 
heart 
touching 
humanita
-rian 
support  

 

Inborn blind family of 5 members got support 

 
 
Spent 
96.5% of 
total 
budget 
 

 

Still hope further 
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5.  Conclusions 

Project successfully completed - The project 
has been seen as successfully completed 
project in bringing expected results as 
stipulated in the project document. CCWB put 
its continued efforts in getting approval from 
NPTF – concept paper initiated in 2012 and 
started the project in January 2016. Human 
resources management at the beginning month 
of the project and organization of project kick-
off event for all 20 project districts are 
observed as smartly geared up activities. Each 
and every activity from orientation – 
coordination – data prioritization – support 
distribution – monitoring is actualized 
efficiently and effectively. Eventually, 10,499 
children could benefit from the 
implementation of the project.  

Brought concerned stakeholders together - 
The opinion expressed by the key stakeholders 
of central level, district level and community 
level indicated that the project succeeded to 
bring concerned stakeholders together 
(participation and ownership) in contributing 
to the effective implementation of the project 
activities. It can be hoped that improved 
coordination and sensitization among key 
stakeholders may lead better interventions to 
protect and promote the rights of needy 
children at the community level.  

Managed CAAC information - Information 
management is one of the ever talked issues 
everywhere, however, it has been very difficult 
to maintain and document the required 
information. The already developed child & 
service profile in the districts are very useful 
information for districts and communities. 
Moreover, the information will be quite useful 

to newly formed local government bodies to 
continue and accelerate child related 
interventions.  

Smiles in the faces of CAAC and their 
families - As recorded, project beneficiaries 
were extremely happy to have cash, kind and 
other services that the support worked in two 
ways – a) they received physical support from 
the government office, and b) people realized 
they are counted or honoured by the 
government office. In course of project 
implementation and monitoring, the project 
team together with external monitors observed 
the lights or smiles in the faces of CAAC and 
their families because of project interventions, 
and they viewed that happiness can be 
returned back even from small support from 
proper way of project implementation. From 
all these, it can be concluded that the project 
could improve the daily livelihood of some 
CAAC family and improve the confidence of 
project beneficiaries making their life better 
and better.  

Faced challenges and contributed to protect 
rights of CAAC - Despite some challenges like 
delayed budget release at the initial stage, 
absence of cheque signatories at crucial time 
in districts, difficulty in transportation to 
remote villages especially in summer season, 
staff turn-over in few districts together with 
political pressure at the community level, all 
project activities were completed and brought 
intended results. Last but not least, though the 
project was small in size and short for 
implementation period, CCWB could protect 
and promote rights of CAAC indicating for 
their better life. 
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Cases: 
1. Hidden mystery under uncertainty: A 

Case from Liwang, Rolpa 
 

Two girls, Samu Roka Magar of 11 years and 
Binita Roka Magar of 9 years from Liwang are 
going through painful story hidden under the 
womb of uncertainty for a long time. They 
were found in the form of child labor living 
with somebody else. Their mother, who never 
spent her whole time with single husband, she 
left out the kids alone. Samu Roka' biological 
father is yet to known. Mother of Samu 
married to the father of Binita who already had 
4 kids and brought Samu together up. The step 
father was convicted for forceful rape to his 

own elder daughter and imprisoned. The 
mother left out all the kids, and again 
connected with the first husband. She left the 
Samu as child labor at JC Store, Binita as 
domestic worker at Sarala's home, a locally 
inhabitant and the son as child labor at 
Bhetghat Restaurant nearby Liwang. As per 
the information noticed to DCWB, the CWO, 
PO along with Evaluation Team met with the 
kids and tried to explore the situation of them 
at the present. Initially they denied disclosing 
their pitiable living conditions, but while the 
team encouraged them in a child friendly way 
to share everything, the ever untold story of 
those children started to come out with non-
stopping crying. They had to work for more 
than 16 hours in a day beyond their physical 
capability. They wanted to escape from that 
trap to live in a peaceful way. Under these 
circumstances, they were immediately 
provided with alternative care support of NRs 

2500/- per child. By the virtue of such nominal 
support, their basic human rights cannot be 
ensured. This needs continued and strategic 
support from local government body for their 
brighter future.   

2. CAAC Project as a supporting stick 
to Jitani Devi, Case from Kushha, Saptari 

Pandu Paswan, a father of three children - 
Bibek Kumar Paswan a boy studying in grade 
5, Kajal Kumari Paswan a girl in grade 4 and 
Jyoti Kumari Paswan in grade 3, was 
murdered in the then Kushha VDC of Saptari 
district in 2062 BS (2005). Sometime after the 
event, the mother of three children flew away 
leaving them with their grandmother Jitani 
Devi, who herself is single woman. This 
situation mounted on the head of Jitani Devi to 
look after 3 children. Jitani Devi very hardly 
can manage the basic needs for her grandson 
and granddaughters. So, children were very 
irregular in their school and very low access 
on food and clothes as well. Due to lack of 
supporting hands to have access on the 
services being provided by the Government at 
district head quarter, Jitani Devi was suffered 
from double jeopardy. Under these 
circumstances, when the DCWB Saptari 
noticed about it during the field monitoring, 
DCWB immediately made decision to provide 
them both education support for the children 
and small income generation support for Jitani 
Devi, and made arrangement to settle Bibek 
Paswan at the Child Care Home of Rajbiraj. 
This is delightful moment to observe the 
changing pattern in the living situation of 
Jitani Devi along with 2 granddaughters due to 
the small support from CAAC Project. She 
bought 2 goats, school dress for two girls, 
school bags and other stationery from the 
education support. The goats breed 4 lambs. 
Later she sold them. Whatever the money she 
got selling the goats in the market, she felt 
comfort now to send her kids school on regular 
basis and can manage basic food items for 
their living. She started to share the story of 
success whoever she meets, and thanks to 
DCWB for appearing over there in the form of 
god to support her. 
 

 

  Binita Rokamagar and Samu Rokamagar 
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3. Recognized identity of Ramesh Tharu: 
A Case from Thakurdwara, Bardiya 

 
Ramesh Tharu, a 16 year boy child, from the 
then Thakurdwara VDC-1, Bardiya is the 
representative of those who are deprived off 
the services being provided by the state 
mechanism due to lack of birth registration 
certificate or citizenship certificate. Formal 
non-recognition by the state is a kind of 
stateless status for everybody. When Ramesh 
Tharu reaching to age of 2 years on 25th of 
Jestha, 2059 (second week of June, 2002), his 
father Sancharam Tharu was kidnapped and 
disappeared from his own home and unknown 
till the date. Within six months of Sancharam's 
disappearance, Ramesh's mother married to 
another man and both Ramesh and his elder 
sister were also brought up together. On the 
other side, the mother and brothers of 
Sancharam Tharu, prepared all the documents 
from VDC to prove Sancharam as never 
married person and whatever the services 
provided from the state to conflict affected 
persons was received by Bhusauli Tharu, the 
mother of Sancharam Tharu till the date. 

 

 

 

 

 

 

 

Ramesh Tharu, now residing in the home of 
step father, is reaching to age 16 and started to 
find the situation of Sancharam Tharu here and 
there. Wherever he goes, he faced the problem 
of identity and legacy for being the son of 
Sanchram. He visited the then Thakurdwara 
VDC repeatedly but not obtains any evidence. 
He studied upto grade 7 and could not 
continue his education due to lack of birth 
registration certificate. He again registered an 
application for birth registration certificate on 
2073 Shrawan 7 at the then Thakurdwara 
VDC. VDC tried contacting with Bhusauli 
Tharu, the grandmother of Ramesh, to 
cooperate in the process, but she refused to 
cooperate; however, she confessed Ramesh as 
her grandson born to her son Sancharam 

Tharu. The then VDC Secretary Krishna 
Prasad Upadhyaya facilitated the overall 
process of providing birth registration 
certificate to Ramesh Tharu. Under these 
circumstances, when Ramesh came to the 
contact of DCWB Bardiya, he was 
immediately provided with income generation 
support, and facilitated for his birth 
registration certificate and then citizenship in 
the close coordination with the VDC Office, 
Committee of Conflict Affected Persons, and 
Local Peace Committee. Now, Ramesh has 
birth registration certificate, and felt grateful to 
DCWB and CAAC Project which is meant to 
everything for him. He is proud to appreciate 
remarkable contribution of CAAC Project to 
make his life better and protection of his 
identity. 

 
4. Somebody to support us: A case of three 

sisters from Aambegudin, Taplejung 
 

Child headed family is the great challenge to 
the thrust of child protection. State has to 
develop prompt measures to address the issue 
of child headed family. Anu Limbu, a 18 year 
girl from the then Aambegudin VDC-1, 
Taplejung, is the one who herself is achild and 
has to look after her 2 younger sisters named 
Prasamsa Limbu of 14 and Sushmita Limbu of 
11 years. The father of Anu, Prasamsa and 
Sushmita named Birbahadur Limbu was 
disappeared during insurgency period and 
mother named Kalpana Limbu passed away 
due to cancer, then the responsibility of 
nurturing 2 younger children charged to the 
shoulder of Anu Limbu who could not 
continue her study from grade 8. These 
children completely fall under the category of 
Unaccompanied and Vulnerable. Whatever the 
money comes from the daily wages of Anu 
had to cover the cost of food, clothes and 
shelter, which is very hard to enough to cover 
the expenses.  
 
As soon the situation reported to DCWB 
Taplejung, the DCWB immediately made a 
decision to provide them education support of 
NRs 5000.00 for each of them. Not only this, 
they were also provided with citizenship 
certificate to Anu Limbu and birth registration 
certificate to Prasamsa and Sushmita in the 
close coordination with the then VDC, Local 
Peace Committee, and local leaders. By the 
support from DCWB under CAAC Project, 

Ramesh receiving support from the project officer 
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Anu bought 2 goats and pigs in the name of 
her younger sisters and promised not to marry 
until her younger sisters complete the 
secondary education. Anu with her big heart, 
always thanks to DCWB and CAAC Project 
which make Anu to be confidence and courage 
to fight with problem. Her younger sisters are 
regular in their school and find doing well in 
their study and Anu is handling the home with 
ease way.  
 

5. CAAC Project protects the identity of 
Children: A Case from Jhang, Rukum 

 
Man Bahadur Tamang at the age of 20 entered 
to Rukum district from Dhading during 
insurgency period might be around 2053 BS, 
and married to Prithimaya Damai, a local 
inhabitant of the then Jang VDC-8, and gave 
birth to 6 children. Man Bahadur used to earn 
money by daily wages and nurturing the 
family in fragile way. When Man Bahadur 
passed away in 2068, then Prithimaya lost her 
memory and suffered from mental illness. The 

black cloud full of agony and troublesome 
covered the family of Mana Bahadur. Six 
children named Ramkrsihna Tamang, a 16 
year boy child, Subash Tamang, a 15 year boy 
child, Yashika Tamang, a 13 year girl child, 
Bikram Tamang, a 11 year boy child, Prem 
Tamang, a 8 year boy child and Bishal 
Tamang, a 6 year boy child, became orphans, 
and remained in extreme vulnerable situation. 
Under these circumstances, they came in to the 
contact of DCWB Rukum, and DCWB 
immediately decided to support them under 
CAAC project. Firstly, DCWB facilitated to 
grant citizenship certificate to Prithi Maya 
Damai and then birth registration certificate to 
the rests. DCWB again rescued Yashika 
Tamang from the situation of child labor and 
made arrangement to continue her study. Now, 
the children felt some relief having certificates 
and support, and thanks to DCWB and CAAC 
project for protecting their basic rights. 
 

 

 


